ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020-21 (ESTABLISHMENT)
Office of the Deputy Commissioner, Jamalpur

Ministry/Division ¢ Ministry of Public Administration _ BUDGET: REVENUE
Agency 1 Office of the Deputy Commissioner, Jamalpur
M”“.na:z:n Entlty Name & :  Deputy Commissioner, Jamalpur Goods Procurement
Description of the Procureme Contract Estd. Cost g < p i ) Total time to Time for
vmﬂﬂmmm nBo:_.ms_,u_a..: Pakage/ | Unit | Quantity | nt Method | Approving moM“”M of (Tk. in ._._Eno_.nmuﬂam“ i >ﬂ,o\””“a n._v.“_“”q mu‘hﬂm.m..m: >vMﬂMM L zh.ﬁ““: w_nMn_uﬂwﬂmﬂ:m Contract Completion of
: Materials & Type Authority Lakh) e signature Contract
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 . 16 17
Supply of Office Planned Dates | 01-Dec-20 | 8-Dec-20 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-1 Furnitures Lot 1 RFQ bc GOB 3.00 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
Maitsnancs ol Planned Dates | 01-Dec-20 | 08-Dec-20 | 08-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-2 Computer & Accessories Lot 1 RFQ DC GOB 4.50 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
SUPEI o110 Compiter & Planned Dates | 01-Dec-20 | 08-Dec-20 | 08-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-3 Accessories with printer Lot 1 RFQ DC GOB 4.70 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
Supply of Circuit House Planned Dates 1-Dec-20 8-Dec-20 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-4 Fumnitures Lot 1 RFQ DC GoB 6.00 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
Supply and installation of Planned Dates 1-Dec-20 | 8-Dec-20 | 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-5 | Multimedia Projector and | Lot 1 RFQ DC GOB 3.50 Planned Days 0 T 0 7 0 7 21 31
CCTV Camera * Actual Dates
— — Planned Dates as and when necessary or required
GR6 HMHM wﬂﬁwmmﬂ Lot | 12 DPM o GoB 330 Planned Days I |
Actual Dates _ _
Planned Dates as and when necessary or required
GR7 | Supelvoloer faney | ot | 12 DPM b GoB 5.50 Planned Days
g Actual Dates
: Planned Dates as and when necessary or required
Grg | SupPly o.h“_w useful ) o 12 DPM DC GoB 4.00 Planned Days
$ Actual Dates
Planned Dates | 01-Dec-20 | 8-Dec-20 | 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-9 Supply of Dress Lot 1 RFQ DC GOB 3.06 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
Maintenance of Planned Dates | 01-Dec-20 | 8-Dec-20 | 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-10 Fumitures Lot 1 RFQ DC GOB 1.00 Planned Days 0 7 0 7 0 7 21 31
Actual Dates
Planned Dates | 01-Dec-20 | 8-Dec-20 | 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
S Bl il 177 R RFQ bc GoB 0.80 Planned Days 0 7 0 7 0 7 21 31
§ Actual Dates
Maintenance of Other Planned Dates | 01-Dec-20 | 8-Dec-20 | 8-Dec-20 | 15-Dec-20 | 15-Dec-20 | 22-Dec-20 12-Jan-21 22-Jan-21
GR-12 machinary and Lot 1 RFQ DC GOB 0.85 Planned Days 0 7 0 7 0 7 21 31
equipments Actual Dates
Planned Dates as and when necessary or required
GR-13 | Petrol, Oil and Lubricant | Lot 12 DPM DC GOB 21.00 Planned Days
Actual Dates
Planned Dates as and when necessary or required
GR-14 Gas and Fuel Lot 12 DPM DC GOB 20.00 Planned Days _ _
Actual Dates | |
Sub-Total(1)=] 81.20
Total for Goods=A] 81.20 | 1 | | [ | I |




Ministry/Division

Office of the Deputy Commissioner, Jamalpur

Ministry of Public Administration

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2020-21 (ESTABLISHMENT

—

BUDGET: REVENUE

Il

Agency Office of the Deputy Commissioner, Jamalpur
Procuring Entity Name & Deputy Commissioner, Jamalpur Works Procurement
Description of the Procureme |  Contract Estd. Cost i ——— i Total time to Time for
nmﬂﬂmoo Procurement Pakage/ | Unit | Quantity | nt Method | Approving Mb__u._,ﬂm of (Tk. in j.:_wq%owﬂwm for )M“”MMQ A.u_. QMM”_. mHM”MMw: >vMﬂMM ki ZMM_MMMHM: m.an_.uﬁ”._ﬂ”hﬂzm Contract Completion of

Materials & Type Authority Lakh) pening signature Contract

1 2 3 4 5 6 7 8 9 11 12 13 14 15 16 17 18
Malnt £ Non Planned Dates | 02-Dec-20 | 9-Dec-20 9-Dec-20 | 16-Dec-20 | 23-Dec-20 30-Dec-20 27-Jan-21 29-Jan-21

aintenance of Non-
WR-1 residential Buildings Lot 1 RFQ DC GOB 2.00 Planned Days 0 T 0 T 7 7 28 30
Actual Dates

Makit £ Othe Planned Dates | 02-Dec-20 | 9-Dec-20 9-Dec-20 | 16-Dec-20 | 23-Dec-20 30-Dec-20 27-Jan-21 29-Jan-21

WR-2 e of Other 1 ) ot 1 RFQ DC GoB 2.00 Planned Days 0 7 0 7 7 7 28 30

uildings
Actual Dates
Sub-Total(2)=] 4.00
Total for Works =B 4.00
/ Total for Goods and Works =A+B| 85.20 —
Y ,
2 ..v%u\@ < VL 7 0LP
Nezarat Deputy Collector Additional Deputy Commissioner(General) Deputy Conimissioher

Office of the Deputy Commissioner
Jamalpur

Office of the Deputy Commissioner
Jamalpur

Office of the Deputy Commissioner
Jamalpur



