Ministry/Division
Head of Procuring Entity &Agency
Procurement Entity

ANNUAL PROCUREMENT PLAN FOR GOODS (2021-2022)Budget: Revenue

Ministry of Fisheries & Livestock
Director General & Department of Fisheries, Bangladesh
Deputy Director

QAvTIZa)

Office Name & Code Office of the Deputy Director
Package | Description of | Code | Unit | Quantity | Procuri | Contruct | Source | Estd. | Time | Invite/ Tender | Tender |Approval|Notification| Signing |Total time| Time for
No Procurement ng |Approving| of | Cost | Code |Advertise|Opening|Evaluation|of Award| of Award of to Compilatio
Package Method| Authority | Funds |in Lac{ for Tender Contract | Contract nof
GOODS & Type Tk | Process Signature | Contract
I 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GR-1 |Purchase of |3243101| LS LS DPM DD GoB | 2.5 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
petrol, oil & 1 Dates :
lubricants Planned - - - - - - - -
Dayes
Actual
Dates ) ) ) ) ) ) } ]
GR-2 |Purchase of {3255101) Nos. LS DPM DD GoB | 0.8 {Planned
computer Dates ] )
equipment’s Planned - - - - - - - -
Dayes
Actual 1.7.2021-30-12-21
Dates :
GR-2 |Purchase of 4112202 Nos. 1 RFQ DD GoB | 0.63 {Planned |7.7.21 12.7.21
computer Dates
Planned - - - - - - - -
Dayes '
Actual | 7.12.21 [12.12.21] 12.12.21 [14.12.21 - - 7 -
Dates
GR-3 |Purchase of |3255104| Nos. LS DPM DD GoB | 0.3 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
official stamp |Dates
& seal Planned - - - - - - - -
Dayes
Actual 1.7.2021-30-12:21
v Dates :
GR-4 |Purchase of 3255105 Nos. LS DPM DD GoB | 0.5 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
other Dates
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7
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14
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16

17

18

stationary

Planned
Dayes

Actual
Dates

1.7.2021-30-12-21

GR-5

Purchase of
liveries for
employee

3256106

Nos.

LS

DPM

DD

GoB

0.0.19

Planned
Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Planned
Dayes

. Actual

Dates

1.7.2021-30-12-21

GR-6

Festival

3257301

LS

LS

DPM

DD

GoB

1.5

Planned
Dates

01.07.21

30.6.22

Planned
Dayes

Actual
Dates

GR-7

Publicity &
advertisement

3211125

Nos

LS

DPM/
RFQ

DD

GoB

1.2

Planned
Dates

Planned

Dayes

Actual
Dates

GR-8

Purchase of
cleaning
materials

3211102

LS

LS

DPM

DD

GoB

0.25

Planned
Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Planned
Dayes

Actual
Dates

1.7.2021-30-12-21

GR-9

Entertainment/
refreshment

3211106

LS

LS

DPM

DD

GoB

02

Planned
Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Planned
Dayes

Actual
Dates

GR-10

Books and
periodicals

3211127

Nos

LS

DPM

DD

GoB

0.1

Planned
Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A




Package | Description of| Code | Unit | Quantity | Procuri| Contruct | Source | Estd. | Time | Invite/ | Tender | Tender |ApprovallNotification| Signing |Total time Tune_ fox:
No Procurement ng |Approving| of | Cost | Code |Advertise| Opening|Evaluation|of Award| of Award of to Compilatio
Package Method| Authority | Funds |in Lac| for Tender Contract | Contract n of
GOODS & Type Tk | Process Sighature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned } ) } } } } _ _
Dayes _
Actual |- - - - - - - -
. Dates
GR-11 [Repair and 3258101) LS LS DPM DD . | GOB | 0.75 |Planned . . . . , -
maintenance Dates .
of vehicle Planned - . - . - - - -
Dayes
Actual 1.7.2021-30-12-21
Dates
GR-12 |Repair and 3258102 | Nos. LS DPM DD GOB | 0.25 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
maintenance - {Dates
of fumiture Planned ] i i ) i i i
Dayes i
Actual - - - - - - - -
Dates
GR-13 |Repair and 3258103 | Nos. LS DPM DD GOB | 0.15 |Planned| N/A N/A N/A N/A N/A N/A | NA N/A
maintenance Dates
of computer, Planned N - N - N - . -
printer & Dayes
s Actual 1.7.2021-30-12-21
Dates
GR-14 |Repair and 3258104 | Nos. LS DPM DD GOB | 0.25 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
maintenance Dates
of office Planned 3 _ )
materials Dayes } - } N -
Actual - - - - - - - -
Dates
GR-15 |Repair and 3258105 | Nos. LS DPM | - DD GOB | 0.25 |Planned| N/A N/A N/A N/A: N/A N/A N/A N/A
maintenance Dates
of other Planned - - - - - - - -
equipment’s & Dayes
materials
(photocopier Actual - - - - - - - -
& air Dates

Y4




Package | Description of | Code | Unit | Quantity | Procuri| Contruct | Source | Estd. | Time | Invite/ | Tender | Tender Approval|Notification| Signing | Total time| Time for
No Procurement ng |Approving| of | Cost| Code |Advertise|Opening|Evaluation|of Award| of Award of to Compilatio
Package Method| Authority | Funds |in Lac| for Tender Contract | Contract nof
GOODS & Type Tk | Process Signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
conditionaer)
GR-16 |Repair and 3258117; LS LS DPM DD GOB | 0.1 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
maintenance " |Dates ]
of lines & Planned } 3 ) g ) }
cables Dayes ) )
Actual - - - - - - - -
Dates
GR-17 |Purchase of (4112303 Nos. LS DPM DD GOB | 0.25 |Planned| N/A N/A N/A N/A N/A N/A N/A N/A
electric Dates
materials Planned - - - - - - - -
Dayes
Actual . ) _ } ) ) )
. Dates )
OR-18 |Purchase of |4112310| Nos. | LS | RFQ | DD | GOB | 08 Planned | 1151 [0 1101] 221121 |22.1121] 244121 1281101
office Dates
equipment’s Planned 0 7 1 1 2 4 15
Dayes
Actual
Dates
GR-19 |Purchase of ~4112314) Nos. | LS | RFQ | DD | GoB | 0.5 [Planned | 110110111 01[ 501121 |22.1121] 241121 1281101
furniture Dates
Planned
Dayes 0 7 1 1 2 4 15
Actual
Dates
GR-20 Purchase of 14112316| Nos.| 1S | RFQ | DD | GoB | 0.5 |Planned |1 1101 1oy 1101] 921101 |22.1121| 241121 |28.1121
other Dates
equipment’s & Planned
materials Dayes 0 7 1 ! 2 4 15
Actual
Dates
z : sz : sz - , g
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