

Department of Environment
Mymensingh divisional office
57, Kazi Nazrul Islam Road, Mymensingh
Annual Procurement Plan 2022-2023

Packag e no	Code	Description of procurement goods	Unit	Quantity	procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk	Time code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total Time to Contract Signature
16	3257301	Ceremonies /Festivals	As per requirement of time	list enclosed- 21	RFQ/DPM	Director	GOB	35,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
17	3258102	Furniture	As per requirement of time	list enclosed- 22	DPM	Director	GOB	10,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
18	3258103	Computer	As per requirement of time	list enclosed- 23	DPM	Director	GOB	10,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
19	3258104	Office Equipment	As per requirement of time	list enclosed- 24	DPM	Director	GOB	10,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
20	3258105	Other Machineries and Equipment	As per requirement of time	list enclosed- 25	DPM	Director	GOB	10,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
21	3258107	Non-residential buildings	As per requirement of time	list enclosed- 26	RFQ/DPM	Director	GOB	1,00,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
22	4112204	Telecommunication Equipment	As per requirement of time	list enclosed- 29	DPM	Director	GOB	10,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-
23	4112310	Office equipment	As per requirement of time	list enclosed- 31	DPM	Director	GOB	25,000	Planned dates Planned dates Actual	---	Direct Purchase by PPR-2008	-	-	-	-	-	-

For sudden demand of office, procurement under appropriate method like Request for Quotation(RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and ppr, 2008.

07.09.22

Mohammad Habibur Rahman
Cashier

7.9.22

Sabikunnahar
Assistant Director

7.9.22

Rubel Mahmud
Deputy Director

7.9.22

Dilruba Ahmed
Director