

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উপজেলা সমবায় কার্যালয়
সরিষাবাড়ী, জামালপুর
coop.sarishabari.jamalpur.gov.bd

স্মারক নং- ৪৭.৬১.৩৯৮৫.০০০.২০.০০১.১৬.১৬২


তারিখ: ১৬/০৭/২০২৪ খ্রি।

বিষয়: ২০২৪-২০২৫ সনের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসঙ্গে।

সূত্র: সমবায় অধিদপ্তর, ঢাকা এর আদেশ নং- ৬৩-বাজেট, তারিখ: ১১/০৭/২০২৪ খ্রি।

উপর্যুক্ত বিষয় ও সূত্রের পরিপ্রেক্ষিতে এ দপ্তরের ২০২৪-২০২৫ সনের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) মহোদয়ের সদয় অনুমোদনের জন্য এ সাথে প্রেরণ করা হলো।

জেলা সমবায় অফিসার
জামালপুর।


মোঃ আব্দুল হালিম


উপজেলা সমবায় অফিসার
সরিষাবাড়ী, জামালপুর
ফোন: ০২৯৯৭৭৭৬০২৯
uco_sarishabari@yahoo.com

Annual Procurement Plan (APP) for Goods
FY: 2024-2025

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & code : Upazilla Cooperative Office, Sarishabari, Jamalpur & 3985

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. cost in Thousand Tk	Time code for process	Not Used in Goods	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18		
GR-1	Computer Toner	No's	LS	DPM	HOPE	GOB	20	As per instant requirement											
GR-2	Other Expenses Stationary Materials	No's	LS	DPM	HOPE	GOB	50	As per instant requirement											
GR-4	Furniture (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	50	As per instant requirement											
GR-5	Computers & Office Equipment (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	50	As per instant requirement											
GR-6	Computer & Accessories	No's	LS	RFQM	HOPE	GOB	100	Planned Date		08 Sep 2023	15 Sep 2023	15 Sep 2023	22 Sep 2023	29 Sep 2023	Not Needed	21 days	28 days		
								Planned Days		0 days	7 days	0 days	7 days	7 days					
								Actual Date											
GE-7	Furniture	No's	LS	RFQM	HOPE	GOB	100	Planned Date		08 Sep 2023	15 Sep 2023	15 Sep 2023	22 Sep 2023	29 Sep 2023	Not Needed	21 days	28 days		
								Planned Days		0 days	7 days	0 days	7 days	7 days					
								Actual Date											
GE.8	Office Equipment	No's	LS	RFQM	HOPE	GOB	150	Planned Date		08 Sep 2023	15 Sep 2023	15 Sep 2023	22 Sep 2023	29 Sep 2023	Not Needed	21 days	28 days		
								Planned Days		0 days	7 days	0 days	7 days	7 days					
								Actual Date											


 Md. Abdul Halim
 Upazilla Cooperative Officer
 Sarishabari, Jamalpur