

339292007] 5.Emergency Maintenance (Rail Crossing) of Dhmakura GC- Mosharofgorj rail station Road. [Islampur] [Road ID NO 339294032]
6.Emergency Maintenance (Rail Crossing) of Rowharkanda- Mosharofgorj GC- Mosharofgorj Rail Way Station Road. [Islampur] [Road ID NO 339294025]

Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer

e-Tender/LGED/Jam/GOBM/21-22/W-5	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	715000.00	Planned Dates	-	11-Jul-2021	25-Jul-2021	08-Aug-2021	15-Aug-2021	22-Aug-2021	05-Sep-2021	-	05-Oct-2021
	01		10.00	nos	e-GP				Planned Days	0	0	14	14	7	7	14	56	30
									Actual Dates	-	-	-	-	-	-	-	-	-
1.Emergency Maintenance (Rail Crossing) of Kendua kalibari GC-Hamidpur RHD via Godasimla Bazar Road. [Jamtalpur Sadar] [Road ID NO 339362009] 2.Emergency Maintenance (Rail Crossing) of Kendua kalibari GC-Sonatia GC Road. [Jamtalpur Sadar] [Road ID NO 339362010] 3.Emergency Maintenance (Rail Crossing) of Hazipur GC-Naraynpur RHD Via Titpalla UP Road. [Jamtalpur Sadar] [Road ID NO 339362012] 4.Emergency Maintenance (Rail Crossing) of Kendua kalibari GC-Titpalla Bazar RHD Road. [Jamtalpur Sadar] [Road ID NO 339362017] 5.Emergency Maintenance (Rail Crossing) of Sharifur U.P to Godashimla Bazar Road. [Jamtalpur Sadar] [Road ID NO 339363005] 6.Emergency Maintenance (Rail Crossing) of Banshchhara U.P to Upszlia HQ at Bania Bazar Road. [Jamtalpur Sadar] [Road ID NO 339363008] 7.Emergency Maintenance (Rail Crossing) of Sharifur U.P to Godashimla bazar via Shital Kursha Road. [Jamtalpur Sadar] [Road ID NO 339364065] 8.Emergency Maintenance (Rail Crossing) of Binondar para Bazar RHD-Nakati Bazar via Kutamoni Road. [Jamtalpur Sadar] [Road ID NO 339364082] 9.Emergency Maintenance (Rail Crossing) of Joyrampur RHD(H/O Ismail Haz)- Fokirbari pacca road Anowara GPS Road. [Jamtalpur Sadar] [Road ID NO 339364127] 10.Emergency Maintenance (Rail Crossing) of Hasil Bottola Bazar to Jaliarpar bazar Road. [Jamtalpur Sadar] [Road ID NO 339364133]																		

Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer

e-Tender/LGED/Jam/GOBM/21-22/W-06	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	760000.00	Planned Dates	-	11-Jul-2021	25-Jul-2021	08-Aug-2021	15-Aug-2021	22-Aug-2021	05-Sep-2021	-	05-Oct-2021
	01		11.00	nos	e-GP				Planned Days	0	0	14	14	7	7	14	56	30
									Actual Dates	-	-	-	-	-	-	-	-	-
1.Emergency Maintenance (Rail Crossing) of Aona-Stall Road. [Sarishabari] [Road ID NO 339853002] 2.Emergency Maintenance (Rail Crossing) of Tarakandi-Old Jagannathgorj Ghat Road. [Sarishabari] [Road ID NO 339854032] 3.Emergency Maintenance (Rail Crossing) of Aona U/P-Kawamara Bazar Road. [Sarishabari] [Road ID NO 339853018] 4.Emergency Maintenance (Rail Crossing) of Pinga GC-Gopalpur RHD Road Via Bhangula (Sarishabari Part). [Sarishabari] [Road ID NO 339852005] 5.Emergency Maintenance (Rail Crossing) of Noapara RHD-Kendua GC Road. [Sarishabari] [Road ID NO 339852006] 6.Emergency Maintenance (Rail Crossing) of Baralpatal-Fuldarpara Road. [Sarishabari] [Road ID NO 339854044] 7.Emergency Maintenance (Rail Crossing) of Bhatara U/P-Digpath bazar via Siddique Bazar Road. [Sarishabari] [Road ID NO 339853024] 8.Emergency Maintenance (Rail Crossing) of Bhatara U/P-Titpalla U.P road (Sarishabari Part) Road. [Sarishabari] [Road ID NO 339853006] 9.Emergency Maintenance (Rail Crossing) of Pogpldigha U/P to Tetultala Bazar Road. [Sarishabari] [Road ID NO 339853013] 10.Emergency Maintenance (Rail																		

		Crossing) of Tarakandi bazar-Jamana high school Road. [Sarishbari] [Road ID NO 339855065]																		
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-04	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	8000000.00	Planned Dates	-	11-Jul-2021	25-Jul-2021	08-Aug-2021	15-Aug-2021	22-Aug-2021	05-Sep-2021	-	05-Oct-2021		
	01	1.Emergency Maintenance (Rail Crossing) of Nandina GC-Dhanbari GC Road [Jamalpur Part]. [Jamalpur Sadar] [Road ID NO 339362003]	11.00	nos	e-GP				Planned Dates	0	0	14	14	7	7	14	56	30		
		2.Emergency Maintenance (Rail Crossing) of Nurundi GC-Gopalpur Bazar RHD Road [Jamalpur Sadar] [Road ID NO 339362004]							Planned Days											
		3.Emergency Maintenance (Rail Crossing) of Bharuakhali GC RHD- Nurundi GC Road [Jamalpur Sadar] [Road ID NO 339362006]							Actual Dates											
		4.Emergency Maintenance (Rail Crossing) of Nandina GC-Baschara GC Road [Jamalpur Sadar] [Road ID NO 339362007]																		
		5.Emergency Maintenance (Rail Crossing) of Nandina GC-Titpola Stimuloli RHD via Bearbazar Road [Jamalpur Sadar] [Road ID NO 339362016]																		
		6.Emergency Maintenance (Rail Crossing) of Bharuakhali GC- Jamtola Bazar via Itail UP Road [Jamalpur Sadar] [Road ID NO 339362018]																		
		7.Emergency Maintenance (Rail Crossing) of Ghordhap U.P to piarpur bazar Road [Jamalpur Sadar] [Road ID NO 339363012]																		
		8.Emergency Maintenance (Rail Crossing) of Nurundi UP Office to Shailerkanda bazar via Bonpara Road [Jamalpur Sadar] [Road ID NO 339363030]																		
		9.Emergency Maintenance (Rail Crossing) of Rangasha Baparipara-Leharikanda bazar Road [Jamalpur Sadar] [Road ID NO 339364078]																		
		10.Emergency Maintenance (Rail Crossing) of Piarpur Bazar RHD-Mulaghat Road [Jamalpur Sadar] [Road ID NO 339364088]																		
		11.Emergency Maintenance (Rail Crossing) of Jamalpur-Mym. R&H road at Bogali to Mirzapur Road via Lebu Mia House Road [Jamalpur Sadar] [Road ID NO 339364118]																		
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-7	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	3000000.00	Planned Dates	-	11-Jul-2021	25-Jul-2021	08-Aug-2021	15-Aug-2021	22-Aug-2021	05-Sep-2021	-	05-Oct-2021		
	01	Part-A: Supply of Construction Materials for MMT Works	1.00	no	e-GP				Planned Dates	0	0	14	14	7	7	14	56	30		
									Planned Days											
									Actual Dates											
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-08	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4900000.00	Planned Dates	-	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021		
	01	Periodic Maintenance of Sarmara G.C - Dotterchar R&H Road from Ch. 00m-2000m [BAKSHIGANJ]. [Road ID NO: 339072008]	2000.00	m	e-GP				Planned Dates	0	0	14	14	7	7	14	56	60		
									Planned Days											
									Actual Dates											
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-09	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	3800000.00	Planned Dates	-	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021		
	01	Periodic Maintenance of Bhakti Bazar RHD- Ruhili via Poirbari Road from Ch. 4580m-5480m [MELANDAH] [Road ID NO: 339614045]	900.00	m	e-GP				Planned Dates	0	0	14	14	7	7	14	56	60		
									Planned Days											
									Actual Dates											
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-10	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	3700000.00	Planned Dates	-	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021		
	01	Periodic Maintenance of Sanandabari-Aakhandapara Road from Ch. 00m-1700m [DEWANGANJ]. [Road ID NO: 339155070]	1700.00	m	e-GP				Planned Dates	0	0	14	14	7	7	14	56	60		
									Planned Days											
									Actual Dates											
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-Tender/LGED/Jam/GOBM/21-22/W-11	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	2500000.00	Planned Dates	-	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021		
	01	Periodic Maintenance of Kharma Naya Bazar (RHD)- Molomgorj Bazar via Vhatipara Road from Ch. 00m-800m [DEWANGANJ]. [Road ID NO: 339154027]	800.00	m	e-GP				Planned Dates	0	0	14	14	7	7	14	56	60		
									Planned Days											
									Actual Dates											
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																				
e-	Lot				LTM (NCT)	PE	Government	4200000.00	Planned	-	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021		

Tender/LGED/Jam/GOBM/21-22/W-12	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	3500000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Jhagerchar GC-Napiterchar Bazar Road from Ch. 00m-1250m [ISLAMPUR]. [Road ID NO: 339294066]	1250.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-13	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	3500000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Gutail Pucca Road - Kacima via Belgacha Hospital Road from Ch. 00m-1000m [ISLAMPUR]. [Road ID NO: 339295070]	1000.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-14	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	3300000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Charputimary UP - Dobarchar R&H Road from Ch. 00m-900m [ISLAMPUR]. [Road ID NO: 339294065]	900.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-15	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	2500000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Dagi Jalalpur-5 No Char via Sadupur Bazar Road from Ch. 3680m-4180m [MELANDAH]. [Road ID NO: 339614026]	500.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-16	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	4600000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Jhawgora Bazar UZR-Jhawgora UP Office (Bi-Pass) Road from Ch.00m-550m [MELANDAH]. [Road ID NO: 339614071]	550.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-17	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	3500000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of D.Nalchia - Uttar Nalchia Embankment Road via Binotongi Bazar Road from Ch. 00m-1000m [MADERGANJ]. [Road ID NO: 339585029]	1000.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-18	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	2700000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Sidhuli U.P.-Adevrita UP Road from Ch. 00m-1000m [MADERGANJ]. [Road ID NO: 339583003]	1000.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-19	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	2300000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of R&H (Anand Bazar) - Gunartola Bazar Road from Ch. 2000m-2400m [MADERGANJ]. [Road ID NO: 339585016]	400.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-20	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	4900000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Periodic Maintenance of Balluri UP Office - Jonail GC Road from Ch. 1400m-2650m [MADERGANJ]. [Road ID NO: 339583015]	1250.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-21	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	1900000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Rehabilitation of Nardina College - Nardina Dharbari GC road from Ch. 00m-520m [JAMALPUR-S]. [Road ID NO: 339364124]	520.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-22	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	4000000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Widening of Titpollah UP-Kendua Dharbari Road from Ch. 00m-900m [JAMALPUR-S]. [Road ID NO: 339364132]	900.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	60
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-23	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	3000000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Dec-2021	
	01	Emergency Maintenance of Couseway (Jobbridge) on Dewanganj GC-Sanandabari GC via Taratia Bazar Road from Ch. 14300m &?? 14600m [DEWANGANJ]. [Road ID NO: 339152001]	300.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	30
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			
Tender/LGED/Jam/GOBM/21-22/W-24	Lot No.	Lot Description	Qty.	Unit	e-GP	LTM (NCT)	PE	Government	4700000.00	Planned Dates	30-Aug-2021	13-Sep-2021	27-Sep-2021	04-Oct-2021	11-Oct-2021	25-Oct-2021	-	24-Nov-2021	
	01	Emergency Maintenance of Islampur H/Q- Jhagrarchar GC Road from Ch. 00m-200m [ISLAMPUR]. [Road ID NO: 339294066]	200.00	m	e-GP					Planned Dates	0	0	14	14	7	7	14	56	30
										Planned Days									
										Actual Dates									
Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer																			

[ID-339363023]

Electronically Signed By : Md. Ali Akhtar Hossain - Additional Chief Engineer

Total Value of Procurement

Total :
421990000.00