

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2021-22 (ESTABLISHMENT)

Office of the Deputy Commissioner, Mymensingh

Ministry/Division : Ministry of Public Administration
 Agency : Office of the Commissioner, Mymensingh
 Procuring Entity Name & Code : Deputy Commissioner, Mymensingh

Package No.	Description of the Procurement Package/Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (TK in Thousand)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Maintenance of Furniture	Lot	1	RFQ	DC	GOB	40.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days
GR-2	Maintenances of Computer & Accessories	Lot	1	RFQ	DC	GOB	80.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days
GR-3	Supply of Computer & Accessories	Lot	1	RFQ	DC	GOB	400.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days
GR-4	Printing & Binding of Banners, Books etc	Lot	1	DPM	DC	GOB	200.00	Planned Dates Planned Days Actual Dates								
GR-5	Supply of fancy goods	Lot	1	DPM	DC	GOB	600.00	Planned Dates Planned Days Actual Dates								
GR-6	Supply of daily useful goods	Lot	1	DPM	DC	GOB	300.00	Planned Dates Planned Days Actual Dates								
GR-7	Supply of dress	Lot	1	DPM	DC	GOB	350.00	Planned Dates Planned Days Actual Dates								
GR-8	Maintenance of other machinery and equipments	Lot	1	RFQ	DC	GOB	50.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days
GR-9	Supply of Books and Magazine	Lot	1	DPM	DC	GOB	30.00	Planned Dates Planned Days Actual Dates								
GR-10	Maintenance of Non-residential Buildings	Lot	1	RFQ	DC	GOB	100.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days
GR-11	Maintenance of other Buildings	Lot	1	RFQ	DC	GOB	100.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07	08-11-21 00	15-11-21 07	15-11-21 00	22-11-21 07	21 days	30 days

as and when necessary or required

(Signature) 29/11/22
 Additional Deputy Commissioner (General)
 Office of the Deputy Commissioner
 Mymensingh


(Signature) 29/11/22
 Deputy Commissioner
 Office of the Deputy Commissioner
 Mymensingh


ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2021-22 (ESTABLISHMENT)


Office of the Deputy Commissioner, Mymensingh

Ministry/Division : Ministry of Public Administration
 Agency : District Govt. Road Transport Pool, Mymensingh
 Procuring Entity Name & Code : Deputy Commissioner, Mymensingh

Package No.	Description of the Procurement Package/Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (TK in Lakh)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Petrol, Fuel & Lubricant	Lot	1	DPM	DC	GOB	15.00	01-11-21 Planned Dates 00 Planned Days Actual Dates	08-11-21 07 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-2	Gas and Fuel	Lot	1	DPM	DC	GOB	05.00	01-11-21 Planned Dates 00 Planned Days Actual Dates	08-11-21 07 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-3	Maintenance of Motor Vehicle	Lot	1	DPM	DC	GOB	04.00	01-11-21 Planned Dates 00 Planned Days Actual Dates	08-11-21 07 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days


 29/11/2020
 Nezarat Deputy Collector
 Office of the Deputy Commissioner
 Mymensingh


 29/11/2020
 Additional Deputy Commissioner (General)
 Office of the Deputy Commissioner
 Mymensingh


 Deputy Commissioner
 Office of the Deputy Commissioner
 Mymensingh

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2021-22 (ESTABLISHMENT)

Circuit House, Mymensingh

Ministry/Division : Ministry of Public Administration
 Agency : Circuit House, Mymensingh
 Procuring Entity Name & Code : Deputy Commissioner, Mymensingh

Package No.	Description of the Procurement Package/Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost (TK in Thousand)	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Maintenance of Furniture	Lot	1	RFQ	DC	GOB	50.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-2	Supply of fancy goods	Lot	1	RFQ	DC	GOB	250.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-3	Supply of daily useful goods	Lot	1	RFQ	DC	GOB	300.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-4	Supply of dress	Lot	1	RFQ	DC	GOB	70.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days
GR-5	Gas and Fuel	Lot	1	RFQ	DC	GOB	60.00	Planned Dates Planned Days Actual Dates	01-11-21 00 00	08-11-21 07 00	08-11-21 00 00	15-11-21 07 00	15-11-21 00 00	22-11-21 07 00	21 days	30 days

(Signature)
29/11/2020

Nezarat Deputy Collector
Office of the Deputy Commissioner
Mymensingh

(Signature)
29/11/2020

Additional Deputy Commissioner (General)
Office of the Deputy Commissioner
Mymensingh

(Signature)
24/11/21

Deputy Commissioner
Office of the Deputy Commissioner
Mymensingh