

ANNUAL PROCUREMENT PLAN FOR UHC Haluaghat, Mymensingh (JULY/2022- JUNE/2023)

Procurement start after found budget

Ministry/Division		Health Services Division		Directorate General of Health Services		Directorate General of Family Planning officer, Haluaghat, Mymensingh.		127		Dr. Muir Ahmed, UH & FPO, Haluaghat, Mymensingh								
Agency	Health Services Division	Directorate General of Health Services	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.	Directorate General of Family Planning officer, Haluaghat, Mymensingh.							
Procuring Entity Name & Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	MSR Budget In 2021-2022	Est. Cost Tk. (in Tk. Lakh)	Time code for Process	Not used in	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Completion of Contract	Total Time (Days)
GR-01	Medicine (EDCL)	Pieces	According to Need assessment	DPM (G To G) From EDCL	UH&FPO	Gov (Revenue.)	3595786	80.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-02	Medicine (NON EDCL)	Pieces	According to Need assessment	OTM	DG-DGHS	Gov (Revenue.)	4198706	80.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-03	Equipment (Need Based)	Lot	1 lot	OTM	DG-DGHS	Gov (Revenue.)	667060	12.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-04	Gauge, bandage, cotton	Lot	1 lot	OTM	DG-DGHS	Gov (Revenue.)	333530	4.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-05	Linen	Lot	1 lot	OTM	DG-DGHS	Gov (Revenue.)	266824	4.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-06	MSR Equipment Repairing	Split	Need based	DPM	UH&FPO	Gov (Revenue.)	66706	1.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-07	Chemical reagents	Lot	1 lot	OTM	DG-DGHS	Gov (Revenue.)	133412	3.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-08	Oxygen and other gases supply	Split	Need based	DPM	UH&FPO	Gov (Revenue.)	133412	1.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-09	Furniture	Lot	1 lot	OTM	DG-DGHS	Gov (Revenue.)	200118	3.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-10	Transport expenditure	Split	Need based	DPM	UH&FPO	Gov (Revenue.)	141416	3.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
GR-11	Need based decision by MSR committee	Lot	1	Decide by MSR Committee	UH&FPO	Gov (Revenue.)	133412	2.00	Planned dates		10/1/2022	10/19/2022	11/2/2022	11/12/2022	11/17/2022	12/1/2022	12/29/2022	89.00
							Total=UHC	193.00										

Handwritten signature and date: 28/07/22

Handwritten signature and date: 28/07/22

Handwritten signature and date: 28/07/22

Handwritten signature and date: 28/07/22

ডাঃ মুনির আহমেদ
ডিরেক্টর জেনারেল পরিবারিক
স্বাস্থ্যে ও জনস্বাস্থ্য
সংরক্ষণ, ময়মনসিংহ।

ডাঃ মোস্তাফিজুর রহমান
ডিরেক্টর পরিবারিক স্বাস্থ্য
সংরক্ষণ, ময়মনসিংহ।

ডাঃ মুনীর আহমেদ
ডিরেক্টর পরিবারিক স্বাস্থ্য
সংরক্ষণ, ময়মনসিংহ।

ডাঃ মুনির আহমেদ
ডিরেক্টর পরিবারিক স্বাস্থ্য
সংরক্ষণ, ময়মনসিংহ।

ডাঃ মোস্তাফিজুর রহমান
ডিরেক্টর পরিবারিক স্বাস্থ্য
সংরক্ষণ, ময়মনসিংহ।