


Divisional Cooperative Office, Mymensingh
Annual Procurement Plan (APP)
for Goods
FY: 2022-2023


Ministry/Division : Rural Development & Cooperatives Division
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : Divisional Cooperative Office, Mymensingh, 3831

Budget: Revenue

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender/ RFQ	RFQ/ Tender Opening	RFQ/ Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Materials	No's	LS	DPM	HOPE	GOB	100000	As per instant requirement									
GR-2	Other Expenses - Stationary Materials (offset A4 papers & legal papers & others Stationary items)	No's	LS	DPM	HOPE	GOB	70000	As per instant requirement									
GR-3	Furniture Repairing	No's	LS	DPM	HOPE	GOB	50000	As per instant requirement									
GR-4	Computer and Office Equipment (Repair & Maintenance)	No's	LS	DPM	HOPE	GOB	50000	As per instant requirement									
GR-5	Liveries (Purchase)	No's	LS	RFQM	HOPE	GOB	40000	Planned Date		08 Jan 2023	15 Jan 2023	15 Jan 2023	22 Jan 2023	29 Jan 2023	Not Needed	21 days	28 days
								Planned Days		0 day	7 days	0 day	7 days	7 days			
								Actual Date									
GR-6	Computer & Accessories (Purchase)	No's	LS	RFQM	HOPE	GOB	-	Planned Date		-	-	-	-	-	-	-	-
								Planned Days		-	-	-	-	-			
								Actual Date									


22/5/22


22/06/22



Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender/ RFQ	RFQ/ Tender Opening	RFQ/ Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-7	Office Equipment (Purchase)	No's	LS	RFQM	HOPE	GOB	375000	Planned Date		08 Jan 2023	15 Jan 2023	15 Jan 2023	22 Jan 2023	29 Jan 2023	Not Needed	21 days	28 days
								Planned Days		0 day	7 days	0 day	7 days	7 days			
								Actual Date									
GR-6	Furniture Purchase	No's	LS	RFQM	HOPE	GOB	35000	Planned Date		08 Jan 2023	15 Jan 2023	15 Jan 2023	22 Jan 2023	29 Jan 2023	Not Needed	21 days	28 days
								Planned Days		0 day	7 days	0 day	7 days	7 days			
								Actual Date									

[Handwritten Signature]
21/6/22

[Handwritten Signature]
21/6/22

[Handwritten Signature]
21/06/22

Md. Mashiur Rahman
Joint Registrar
Divisional Cooperative Office
Mymensingh