

(ক) বার্ষিক ক্রয় পরিকল্পনা (APP) এর ছক :

Ministry/Division: Bangaldesh police Agency Name : DIG Mymensingh Range 1220202-139869 Procuring Entity Name & Code: Outsourcing (3211131)	Budget : Revenue For Fiscal Year 2022-2023
---	---

SL	Description of procurement package service	Unit	Quantity	procurement Method	Contract Approving Authority	Source of fund	Unit Price	Estd cost in Tk	Time Code for Process	Invite Advertise Tender	Tender Openining	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
১.	Cook	Per person	1	OTM	DiG Mymensingh	Government allocation	19839.50	238074.00	planned Date	17/05/2022	07/06/2022	19/06/2022	26/06/2022	26/06/2022	28/06/2022	-	30/06/2023
									Planned Days	-	21	12	7	-	2	40	-
									Actual Days	-	-	-	-	-	-	-	-
২.	Office Sahayak	Per person	3	OTM	DiG Mymensingh	Government allocation	19477.50	701190.00	planned Date	17/05/2022	07/06/2022	19/06/2022	26/06/2022	26/06/2022	28/06/2022	-	30/06/2023
									Planned Days	-	21	12	7	-	2	40	-
									Actual Days	-	-	-	-	-	-	-	-
৩.	Cleaner	Per person	1	OTM	DiG Mymensingh	Government allocation	19477.50	233730.00	planned Date	17/05/2022	07/06/2022	19/06/2022	26/06/2022	26/06/2022	28/06/2022	-	30/06/2023
									Planned Days	-	21	12	7	-	2	40	-
									Actual Days	-	-	-	-	-	-	-	-
							Total =	1172998.00									

(ক) ৩২১১১৩১-আউটসোর্সিং কোডের চাহিদা এর ছক :

ক্রমিক নং	পদের বিবরণ	পদের সংখ্যা	জনপ্রতি সরকার নির্ধারিত মাসিক সাকুল্য বেতন	ঠিকাদার কর্তৃক দাখিলকৃত মাসিক সার্ভিস চার্জ	ভ্যাট	০১(এক) জনের প্রতিমাসে মোট ব্যয়	পদের সর্বমোট মাসিক ব্যয়	পদের সর্বমোট বাৎসরিক ব্যয়
	ক	খ	গ	ঘ	ঙ	চ=(গ+ঘ+ঙ)	ছ=(খ X চ)	জ=(ছ X ১২)
১.	বারুচি	১	১৬৪৩০.০০	৮২১.৫০	২৫৮৮.০০	১৯৮৩৯.৫০	১৯৮৩৯.৫০	২৩৮০৭৪.০০
২.	অফিস সহায়ক	৩	১৬১৩০.০০	৮০৬.৫০	২৫৪১.০০	১৯৪৭৭.৫০	৫৮৪৩২.৫০	৭০১১৯০.০০
৩.	পরিচ্ছন্নতা কর্মী	১	১৬১৩০.০০	৮০৬.৫০	২৫৪১.০০	১৯৪৭৭.৫০	১৯৪৭৭.৫০	২৩৩৭৩০.০০
মোট =		৫	৪৮৬৯০.০০	২৪৩৪.৫০	৭৬৭০.০০	৫৮৭৯৪.৫০	৯৭৭৪৯.৫০	১১৭২৯৯৪.০০

Annual Procurement Plan (APP)

For Fiscal Year 2022-2023

Ministry/Division: Ministry of Home Affairs Procuring Entity Name & Code: DiG Mymensingh Range 1220202-139869 Economic Code & Name: কম্পিউটার সামগ্রী (অর্থনৈতিক কোড নং-৩২৫৫১০১)	<u>Budget : Revenue</u>
---	--------------------------------

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis- ement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
৪.	Key Board	প্রতিটি	২০	OTM	ডিআইজি	সরকারী বরাদ্দ	৭৫০.০০	১৫০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৫.	Wireless Mouse	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	৯৫০.০০	৯৫০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৬.	Optical Mouse	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	৪০০.০০	৪০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৭.	Mouse pad	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	২৫০.০০	২৫০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৮.	Bluetooth Mouse	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	১১০০.০০	১১০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৯.	প্রিন্টার টোনার Hp Laser Jet/ p- 1102/85	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৯৫০০.০০	১১৪০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১০.	প্রিন্টার টোনার Canon LBP 3300/308	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৫৫০০.০০	৬৬০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১১.	প্রিন্টার টোনার Hp Laser Jet pro M 402 dn/26A	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	১০৫০০.০০	১২৬০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১২.	প্রিন্টার টোনার brother XHL- L6200DW	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৭৫০০.০০	৯০০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৩.	প্রিন্টার টোনার Hp Laser Jet 102/17A	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৫৮০০.০০	৬৯৬০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis- ment Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১৪.	প্রিন্টার টোনার Hp252dw	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৫৮০০.০০	৬৯৬০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৫.	Colour Printer টোনার L130	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	১২০০.০০	১৪৪০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৬.	ফটোকপি টোনার AR-6023NV	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৮৭০০.০০	১০৪৪০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৭.	ফটোকপি টোনার Image Runer 2525W	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৪৮০০.০০	৫৭৬০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৮.	ফটোকপি টোনার Image Runer 2520W	প্রতিটি	১২	OTM	ডিআইজি	সরকারী বরাদ্দ	৪৫০০.০০	৫৪০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৯.	ড্রব্রকেটর বেশিলের কালি Rico H Priport Jp-12	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	১৫০০.০০	১৫০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২০.	Pen drive 32GB	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	৮০০.০০	৮০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২১.	Pen drive 64GB	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	১২০০.০০	১২০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২২.	ব্ল্যাক DVD কভারসহ (১০ টায় বাভিল)	প্রতিটি	২০	OTM	ডিআইজি	সরকারী বরাদ্দ	৭০০.০০	১৪০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৩.	Antivirus (01 Year) 03 User	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	২২০০.০০	২২০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৪.	Antivirus (01 Year) 01 User	প্রতিটি	১০	OTM	ডিআইজি	সরকারী	১২০০.০০	১২০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৫.	পাওয়ার এডাপটার	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৩৫০.০০	১২৫০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৬.	প্রিন্টার ড্রাম সেট	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৪১০০.০০	২০৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৭.	ইউপিএস	প্রতিটি	১০	OTM	ডিআইজি	সরকারী	৭৮০০.০০	৭৮০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis- ment Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
						বরাদ্দ			Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৮.	External Hard Disc	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	৪৫০০.০০	৯০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২৯.	DVD Writer	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	১৫০০.০০	৩০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৩০.	HDMI + VGA ক্যাবল (২৫ মিটার)	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৩১০০.০০	১৫৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৩১.	Headphone	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৩০০০.০০	১৫০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
	Total Value of GOODS procurement						Total =	১০৩২৮৫৯.০০										

Annual Procurement Plan (APP)

For Fiscal Year 2022-2023

Ministry/Division: Ministry of Home Affairs Procuring Entity Name & Code: DIG Mymensingh Range 1220202-139869 Economic Code & Name: কম্পিউটার (অর্থনৈতিক কোড নং-৩২৫৮১০৩)	<u>Budget : Revenue</u>
---	--------------------------------

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis ement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১.	মান্দার বোর্ড	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	১০০০০.০০	২০০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
২.	প্রসেসর (Core i 7)	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	১৯০০০.০০	৩৮০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৩.	প্রসেসর (Core i 5)	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	১২০০০.০০	২৪০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৪.	হার্ড ডিস্ক 01 TB	প্রতিটি	০৩	OTM	ডিআইজি	সরকারী বরাদ্দ	৪০০০.০০	১২০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৫.	হার্ড ডিস্ক 02 TB	প্রতিটি	০৩	OTM	ডিআইজি	সরকারী বরাদ্দ	৪৫০০.০০	১৩৫০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৬.	RAM 8GB DDR-3	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৪৫০০.০০	২২৫০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৭.	RAM 12GB DDR-3	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৭০০০.০০	৩৫০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৮.	Computer power supply	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	১৫০০.০০	৭৫০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
৯.	Sound Card	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	১০০০.০০	৫০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১০.	Laptop disply	প্রতিটি	০২	OTM	ডিআইজি	সরকারী বরাদ্দ	১০০০০.০০	২০০০০.০০	planned Date	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১১.	Key Board for Laptop	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	১৫০০.০০	৭৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১২.	Speaker	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	১৫০০.০০	৭৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis- ment Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১৩.	মনিটর মেরামত	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৫৫০০.০০	২৭৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৪.	ইউপিএস মেরামত	প্রতিটি	১০	OTM	ডিআইজি	সরকারী বরাদ্দ	৩০০০.০০	৩০০০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
১৫.	প্রিন্টার মেরামত	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৩৫০০.০০	১৭৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
16.	ল্যাপটপ মেরামত	প্রতিটি	০৫	OTM	ডিআইজি	সরকারী বরাদ্দ	৫৫০০.০০	২৭৫০০.০০	planned Dat	-	17/05/2022	07/06/2022	19/06/2022	20/06/2022	21/06/2022	26/06/2022	-	30/06/2023
									Planned Days	-	-	21	12	1	1	5	40	-
									Actual Days	-	-	-	-	-	-	-	-	-
	Total Value of GOODS procurement						Total =	৩১৫০০৯.০০										

Annual Procurement Plan (APP)
For Fiscal Year 2022-2023

Ministry/Division: Ministry of Home Affairs Procuring Entity Name & Code: DIG Mymensingh Range 1220202-139869 Economic Code & Name: কম্পিউটার সফটওয়্যার (অর্থনৈতিক কোড নং-৪১১৩৩০১)	<u>Budget : Revenue</u>
--	--------------------------------

Package/ Lot No	Description of procurement package/ Lot GOODS	Unit	Quantity	procurement Method and Type	Contract Agreement Authority	Source of fund	Estimate cost Per Unit in Taka (BDT)	Total Estimate cost Per Unit in Taka (BDT)	Time Code for Process	Not Used in GOODS	Invite/ Advertis ement Tender	Tender Openning	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
১.	Licensed Google Map key and integration with existing BPDMS system লাইসেন্স ফ্রি ও অপারেশনাল ব্যয় বাবদ	প্রতি বছর	০১	RFQ	ডিআইজি	সরকারী বরাদ্দ	২০০০০০০.০০	২০০০০০০.০০	planned Date	-	-	-	-	-	-	-	-	-
									Planned Days	-	-	-	-	-	-	-	-	
									Actual Days	-	-	-	-	-	-	-		
	Total Value of GOODS procurement						Total =	২০০০০০০.০০										