

Annual Procurement Plan 2021-2022
Budget Revenue

Upazila Fisheries Office,
Purbadhala, Netrakona
Division-Ministry of Fisheries and Livestock
Department of Fisheries
Procuring Entity (Name and Code): Upazila Fisheries Office, 1440204-123385

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	Purchase of Petrol & Lubricants		LS	DPM	DFO	GOB	0.40										
2	Stamp & Seal		LS	DPM	DFO	GOB	0.22										
3	Purchase of Computer Equipments		LS	DMP/Quotation	DFO	GOB	0.40										
4	Purchase of Computer		LS	DMP/Quotation	DFO	GOB	0.63										

Prepared By

Rafiq
(Rafiqul Islam)
Field Assistant
Upazila Fisheries Office, Purbadhala, Netrakona.

Procuring Entity

(Md. Sarwar Hossain)
Upazila Fisheries Officer
Purbadhala, Netrakona.

Approving Authority

(Md. Sarwar Hossain)
District Fisheries Officer
Netrakona.

06/05/2022

Annual Procurement Plan 2021-2022
Budget Revenue

Upazila Fisheries Office,
Purbadhala, Netrakona
Division-Ministry of Fisheries and Livestock
Department of Fisheries

Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123385

Sl. No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Purchase of Instrument & Equipments	-	LS	DPM	DFO	GOB	0.50	Planned Dates Planned Days Actual Dates									
6	Purchase of Furniture	-	LS	DMP/ Quotation	DFO	GOB	0.70	Planned Dates Planned Days Actual Dates									
7	Purchase of Fingerlings	-	LS	DMP/ Quotation	DFO	GOB	3.0	Planned Dates Planned Days Actual Dates									
Total							5.85										

Prepared By

Rakia
30/06/21

(Rafikul Islam)
Field Assistant
Upazila Fisheries Office, Purbadhala, Netrakona

Procuring Entity

Amir
20.06.21

(Md. Saruar Hossain)
Upazila Fisheries Officer
Purbadhala, Netrakona.

Approving Authority

[Signature]
08/05/2021

✓
District Fisheries Officer
Netrakona.

Annual Procurement Plan 2021-2022
Budget Revenue

Upazila Fisheries Office,
Purbadhala, Netrakona

Division-Ministry of Fisheries and Livestock
Department of Fisheries

Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123385

Sl. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	Printing & Advertisement	-	LS	DPM	DFO	GOB	0.30	Planned Dates Planned Days Actual Dates									
2	Fish Week	-	LS	DPM/DPM/Quotation	DFO	GOB	0.75	Planned Dates Planned Days Actual Dates									
3	Repairing of Moter Vehicles	-	LS	DPM/Quotation	DFO	GOB	0.35	Planned Dates Planned Days Actual Dates									

Prepared By

Rafiqul Islam
30/06/21

(Rafiqul Islam)
Field Assistant
Upazila Fisheries Office, Purbadhala, Netrakona.

Procuring Entity

Md. Sarwar Hossain
05.08.21

(Md. Sarwar Hossain)
Upazila Fisheries Officer
Purbadhala, Netrakona

Approving Authority

[Signature]
08/05/22

District Fisheries Officer
Netrakona.

Annual Procurement Plan 2021-2022
Budget Revenue

Upazila Fisheries Office,
Purbadhala, Netrakona
Division-Ministry of Fisheries and Livestock
Department of Fisheries

Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123385

Sl. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd. Cost in lac	Time code for process		Not used in Goods	Invited Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract	
								Planned Dates	Actual Dates										
1																			
2																			
4	Repairing of Miscellaneous items	-	LS	DPM	DFO	GOB	0.0	Planned Dates	Actual Dates										
5	Implement of Fish Acts	-	LS	DPM/Quotation	DFO	GOB	0.45	Planned Dates	Actual Dates										
6	Training	-	LS	DPM/Quotation	DFO	GOB	1.00	Planned Dates	Actual Dates										
							Total	2.85											

Prepared By

Rasid
(Rafikul Islam)
Field Assistant
Upazila Fisheries Office, Purbadhala, Netrakona.

Procuring Entity

Md. Sarwar Hossain
(Md. Sarwar Hossain)
Upazila Fisheries Officer
Purbadhala, Netrakona

Approving Authority

A/S/05/2021
District Fisheries Officer
Netrakona.