

## ANNUAL PROCUREMENT PLAN FOR GOODS (2023-2024)

Budget: Revenue


Ministry Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Senior Upazila Fisheries Officer  
 Office Name & Code : Senior Upazila Fisheries Office, Gouripur, Mymensingh  
 Code: 140704-123167


Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds/Est. Cost in Tk	Est. Procurement Cost in Code for Procurement	Time for Advertise Tender	Invite Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time for Contract Compilation	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Purchase of petrol, oil & lubricants	3243101	L.S	5	DPM	PE/SU/FO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-2	Purchase of computer equipments	3255101	Nos.	1	DPM/RFQ	PE/SU/FO	GoB	0.50	Planned Dates	31.7.23	-	-	-	-	-	30/6/24	-
GR-3	Purchase of official stamp & seal	3255104	Nos.	1	DPM	PE/SU/FO	GoB	0.30	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
GR-4	Purchase of other stationary	3255105	Nos.	1	DPM	PE/SU/FO	GoB	0.40	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A


*(Signature)*

Package No	Description of Procurement Package	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Fac TK	Time Code for Process	Time for Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time for Contract Completion	
																	1
GR-5	Festival	3257301	I.S	5	DPM / RIQ	PE/SUFO	GoB	0.80	Planned Dates	01.07.23	-	-	-	-	-	-	
									Planned Dates		12	13	14	15	16	17	18
									Planned Days								30.6.24
									Actual Dates								
GR-6	Publicity & advertisement	3211125	Nos	1.S	DPM / RIQ	PE/SUFO	GoB	0.25	Planned Dates	01.07.23	-	-	-	-	-	-	
									Planned Dates		7	1	1	2	3	14	
									Planned Days								
									Actual Dates								
GR-7	Purchase of cleaning materials	3211102	I.S	1.S	DPM	PE/SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
									Planned Dates								
									Planned Days								
									Actual Dates								
GR-8	Entertainment/refreshment	3211106	I.S	1.S	DPM	PE/SUFO	GoB	0.12	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
									Planned Dates								
									Planned Days								
									Actual Dates								
GR-9	Repair and maintenance of vehicle	3258101	I.S	1.S	DPM / RIQ	PE/SUFO	GOB	0.50	Planned Dates	01.07.23	-	-	-	-	-	-	
									Planned Dates								30.06.24
									Planned Days								
									Actual Dates								
GR-10	Repair and maintenance of furniture	3258102	Nos.	1.S	DPM	PE/SUFO	GOB	1.00	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
									Planned Dates								
									Planned Days								
									Actual Dates								

Package No	Description of Procurement Package GOODS	Code	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Process)	Time Code for Advertise Tender	Invite Tender	Opening Tender	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Completion	Time for Signature of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GIR-11	Purchase of electric materials	4112303	Nos.	1.5	DPM	PE/SUFO	GOB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days								
									Actual Dates								
GIR-12	Purchase of office equipment's	4112310	Nos.	1.5	DPM	PE/SUFO	GOB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GIR-13	Purchase of furniture	4112314	Nos.	1.5	DPM	PE/SUFO	GoB	0.20	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								
GIR-14	Purchase of other equipment's & materials	4112316	Nos.	1.5	RFQ	PE/SUFO	GoB	0.30	Planned Dates	14.11.23	21.11.23	22.11.23	22.11.23	24.11.23	28.11.23		
									Planned Days	0	7	1	1	2	4	15	
									Actual Dates								

 Faruk F.A.  
 প্রকৃতকারী 29.9.26  
 দায়িত্বের সূত্রতানা  
 চেম্বার সচিবকারী  
 সিনিয়র উপজেলা স্বাস্থ্য কর্মকর্তা নও  
 গোটিপুর, মানসিংহ।

 Md. Hossain  
 দায়িত্বকারী কর্মকর্তা 20/11/2026  
 বোর্ড হাটুপাড়া-অর-বিশিদ  
 সিনিয়র উপজেলা স্বাস্থ্য কর্মকর্তা  
 গৌরীপুর, ময়মনসিংহ।


 Faruk F.A.  
 অনুমোদনকারী কর্মকর্তা 29/9/22  
 (দায়িত্ব সূত্রতানা)  
 চেম্বার সচিবকারী  
 সিনিয়র উপজেলা স্বাস্থ্য কর্মকর্তা  
 গোটিপুর, মানসিংহ।

Budget: Revenue

## ANNUAL PROCUREMENT PLAN FOR WORKS (2023-2024)

Ministry/Division : Ministry of Fisheries & Livestock  
Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
Procurement Entity : Senior Upazila Fisheries Officer  
Office Name & Code : Senior Upazila Fisheries Office, Gouripur, Mymensingh  
Code: 1440204-123367


Package No	Description of Procurement Package for works	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Compilation of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	None								Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
									Planned Days								
									Actual Dates								

  
29/09/2023  
দায়িত্বকারী কর্মকর্তা

  
অনুমোদনকারী কর্মকর্তা

(দিলীপ কুমার সাহা)  
যোগাযোগ কর্মকর্তা  
ময়মনসিংহ।

২০২৩০৭ F.A  
প্রস্তুতকারী ২৯.৯.২৩

  
দায়িত্বকারী কর্মকর্তা  
২৯.৯.২৩


(দিলীপ কুমার সাহা)  
যোগাযোগ কর্মকর্তা  
ময়মনসিংহ।


# ANNUAL PROCUREMENT PLAN (Non-Consulting Service) FOR (2023-2024)


Budget: Revenue

Ministry/Division : Ministry of Fisheries & Livestock  
 Head of Procuring Entity & Agency : Director General & Department of Fisheries, Bangladesh  
 Procurement Entity : Senior Upazila Fisheries Officer  
 Office Name & Code : Senior Upazila Fisheries Office, Gouripur, Mymensingh  
 Code: 1440204-123367

Package No	Description of Procurement Package	Code	Unit	Quantity	Procuring Method & Type	Contract Approving Authority	Source of Funds	Std. Cost in Lac Tk	Time Code for Process	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
NCS-1	Expenditure related to legislation (3211110)	3211110	LS	LS	DPM	PE/SUFO	GoB	0.50	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
NCS-2	Internet/fax/telephone etc	3211117	LS	LS	DPM	PE/SUFO	GoB	0.10	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
NCS-3	Casual Labor	3211134	LS	LS	DPM	PE/SUFO	GoB	0.18	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
NCS-4	Training of beneficiaries	3231301	Nos.	LS	DPM	PE/SUFO	GoB	0.25	Planned Dates	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

  
 প্রকৃতকারী : ১৭.৭.২৩  
 সিনিয়র উপজেলা ফাশারী কর্মকর্তা  
 গৌরীপুর, ময়মনসিংহ।

  
 দাখিলকারী কর্মকর্তা  
 গৌরীপুর, ময়মনসিংহ।

  
 অনুমোদনকারী কর্মকর্তা  
 (সিনিয়র কুমার সাহা)  
 জেলা সচিব, ময়মনসিংহ।