

Annual Procurement Plan (APP) for
Goods
FY: 2023-2024

Ministry/Division : Rural Development & Cooperatives Division
: Department of Cooperatives

Budget: Revenue Agency

Procuring Entity Unit & code : upazila Cooperative Office, Jamalpur sadar, Jamalpur 121505

| Package no | Description of Procurement Package Goods | unit | Quantity | Procurement Method & Type | contract Approving Authority | Source of Funds | Esid. cost in Thousand Tk | Time code for process | Not Used in Goods | Invite Advertise Tender | Tender opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of cContract | Total Time of Contract Signature | Time for Completion of contract |
|------------|---|------|----------|---------------------------|------------------------------|-----------------|---------------------------|----------------------------|-------------------|-------------------------|----------------|-------------------|-------------------|-----------------------|----------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GR-1 | Computer Toner | No's | LS | RFQM | HOPE | GOV | 15 | As per instant requirement | | | | | | | | | |
| GR-2 | Other Expenses Stationary Materials | No's | LS | RFQM | HOPE | GOV | 35 | As per instant requirement | | | | | | | | | |
| GR-4 | Furniture (Repair & maintenance) | No's | LS | RFQM | HOPE | GOV | 20 | As per instant requirement | | | | | | | | | |
| GR-5 | computers & Office Equipment (Repair & maintenance) | No's | LS | RFQM | HOPE | GOV | 20 | As per instant requirement | | | | | | | | | |
| GR-6 | computer & Accessories | No's | LS | RFQM | HOPE | GOV | 80 | Planned Dates | 10 Oct 2023 | 21 Oct 2023 | 27 Oct 2023 | 31 Oct 2023 | 10 nov 2023 | not needed | 18 days | 38 days | |
| | | | | | | | | Planned Days | 0 days | 7 days | 1 days | 7 days | 3 days | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GE-7 | Furniture | No's | LS | RFQM | HOPE | GOV | 50 | Planned Dates | 18 sep 2023 | 22 sep 2023 | 28 sep 2023 | 4 Oct 2023 | 11 oct 2023 | not needed | 18 days | 38 days | |
| | | | | | | | | Planned Days | 0 days | 7 days | 1 days | 7 days | 5 days | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | |
| GE.8 | Office Equipment | no's | LS | RFQM | HOPE | GOV | 20 | Planned Dates | 18 sep 2023 | 22 sep 2023 | 28 sep 2023 | 4 Oct 2023 | 11 oct 2023 | not needed | 18 days | 38 days | |
| | | | | | | | | Planned Days | 0 days | 7 days | 1 days | 7 days | 5 days | | | | |
| | | | | | | | | Actual Dates | | | | | | | | | |



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
উপজেলা সমবায় কার্যালয়
জামালপুর সদর, জামালপুর।
www.cooperative.jamalpursadar.jamalpur.gov.bd



বঙ্গবন্ধুর দর্শণ
সমবায়ের উন্নয়ন

স্মারক নং-৪৭.৬১.৩৯৩৬.০০০.২০.০১২.৮৮-435
31/০৭/২০২৩ খ্রি।

তারিখ:-


বিষয়:- উপজেলা সমবায় কার্যালয়, জামালপুর সদর, জামালপুর এর ২০২৩-২০২৪ খ্রি: সনের বাৎসরিক
ক্রয় পরিকল্পনা অনুমোদনের নিমিত্ত
প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে উপজেলা সমবায় কার্যালয়, জামালপুর সদর, জামালপুর এর
২০২৩-২০২৪ খ্রি: সনের বাৎসরিক ক্রয় পরিকল্পনা নির্ধারিত ছক মোতাবেক প্রস্তুত করে সদয়
অনুমোদনের নিমিত্ত এসঙ্গে প্রেরণ করা হলো।

সংযুক্তি:- বর্ননা মতে ০৩ প্রস্থ (তিন)পাতা।

যুগ্মনিবন্ধক
বিভাগীয় সমবায় কার্যালয়
ময়মনসিংহ।

মাধ্যম:- জেলা সমবায় অফিসার
জামালপুর।


31.07.2023

(শাহনাজ বেগম)
উপজেলা সমবায় অফিসার
জামালপুর সদর, জামালপুর।
ফোন:-0299772286

Email:- ucojamalpursadar2018@gmail.com

