

**Annual Procurement Plan 2022-2023
Budget Revenue**

**Upazila Fisheries Office,
Durgapur, Netrakona**
Division-Ministry of Fisheries and Livestock
Department of Fisheries

Procuring Entity (Name and Code): Upazila Fisheries Office, 1440204-123377

Sl. No.	Description of Procurement Package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature	Time for completion of contract
1	Purchase of Petrol & Lubricants	L	4	DPM	DFO	GOB	0.50	9	10	11	12	13	14	15	16	17	18
2	Stamp & Seal	-	LS	DPM	DFO	GOB	0.25	Planned Dates Planned Days Actual Dates									
3	Purchase of Computer Equipments	-	LS	DMP/ Quotation	DFO	GOB	0.60	Planned Dates Planned Days Actual Dates									
	Total						1.35										

Prepared By


(Chanda Datta)


Office Assistant Cum Computer Operator
Upazila Fisheries Office, Durgapur, Netrakona.

Procuring Entity


09/07/2022
(Sumon Kundu)

Upazila Fisheries Officer
Durgapur, Netrakona.

Approving Authority


04.07.22

District Fisheries Officer
Netrakona.

Annual Procurement Plan 2022-2023
Budget Revenue

Upazila Fisheries Office,

Durgapur, Netrakona

Division-Ministry of Fisheries and Livestock

Department of Fisheries

Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123377

Sl No.	Description of Procurement Package	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid. Cost in lac	Time code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Total time to contract Signature
1																
2																
3																
4	Purchase of Instrument & Equipments	-	LS	DPM	DFO	GOB	0.40	Planned Dates Planned Days Actual Dates								
5	Purchase of Furniture	-	LS	DPM	DFO	GOB	1.00	Planned Dates Planned Days Actual Dates								
6	Purchase of Fingerings	-	LS	DMP/ Quotation	DFO	GOB	1.50	Planned Dates Planned Days Actual Dates								
Total							2.9									


Prepared By


28/1/2022

(Chanda Datta)

Office Assistant Cum Computer Operator
Upazila Fisheries Office, Durgapur, Netrakona...


Procuring Entity


04/07/2022

(Sumon Kundu)

Upazila Fisheries Officer
Durgapur, Netrakona.

Approving Authority


04.07.22

District Fisheries Officer
Netrakona.

Annual Procurement Plan 2022-2023
Budget Revenue

Upazila Fisheries Office,
Durgapur, Netrakona
Division-Ministry of Fisheries and Livestock
Department of Fisheries

Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123377

Sl. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estid. Cost in lac	Time code for process	Not used in Goods	Invite Advertise Tender	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Total time to contract Signature
1	Printing & Advertisement	-	LS	DPM	DFO	GOB	0.30	Planned Dates Planned Days Actual Dates								
2	Fish Week	-	LS	DPM	DFO	GOB	0.80	Planned Dates Planned Days Actual Dates								
3	Repairing of Motor Vehicles	-	LS	DPM/ Quotation	DFO	GOB	0.40	Planned Dates Planned Days Actual Dates								
	Total						1.5									


Prepared By

(Chanda Datta)
Office Assistant Cum Computer Operator
Upazila Fisheries Office, Durgapur, Netrakona...


04/07/2022


Procuring Entity

(Sumon Kundu)
Upazila Fisheries Officer
Durgapur, Netrakona.


04/07/2022

Approving Authority

District Fisheries Officer
Netrakona.


04.07.22

Annual Procurement Plan 2022-2023
Budget Revenue

Upazila Fisheries Office,
Durgapur, Netrakona
Division-Ministry of Fisheries and Livestock

Department of Fisheries
Procuring Entity (Name and Code) : Upazila Fisheries Office, 1440204-123377

Sl. No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement method and type	Contract approving authority	Source of Fund	Estd. Cost in lac	Time code for process	Not used in Goods	Invite/Advertisement	Tender Opening	Tender evaluation	Approval to award	Notification to award	Signing of Contract	Total time to contract Signature
1																
2																
4	Repairing of Miscellaneous items	-	LS	DPM	DFO	GOB	0.50	Planned Dates Planned Days Actual Dates								
5	Implement of Fish Acts	-	LS	DPM	DFO	GOB	0.40	Planned Dates Planned Days Actual Dates								
6	Training	-	LS	DPM Quotation	DFO	GOB	0.50	Planned Dates Planned Days Actual Dates								
	Total						1.4									

Prepared By


21/11/2022

(Chanda Datta)

Office Assistant Cum Computer Operator
Upazila Fisheries Office, Durgapur, Netrakona...

Procuring Entity


04/07/2022

(Simon Kundu)

Upazila Fisheries Officer
Durgapur, Netrakona.

Approving Authority


04.07.22

District Fisheries Officer
Netrakona.