

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জেলা সমবায় কার্যালয়
ময়মনসিংহ।
cooperative.mymensingh.gov.bd

স্মারক নং- ৪৩৩

তারিখ: ০৪/০১/২০২৩খ্রি।

বিষয়: ২০২২-২০২৩ অর্থ বছরের ক্রয় কাজের জন্য জানুয়ারি- মার্চ, ২০২৩ ত্রৈমাসিক ক্রয় পরিকল্পনা (এপিপি) প্রণয়ন।

উপর্যুক্ত বিষয়েরপরিপ্রেক্ষিতে মহোদয়ের সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জানানো যাচ্ছে যে, এ কার্যালয়ের ক্রয় কার্য সম্পাদনের লক্ষ্যে পণ্য ক্রয় খাতে বরাদ্দকৃত ব্যয়ের নিমিত্ত পিপিআর ২০০৮ এর নির্ধারিত ছক মোতাবেক ত্রৈমাসিক (জানুয়ারি- মার্চ, ২০২৩) ক্রয় পরিকল্পনা (এপিপি) ২০২২-২০২৩ প্রণয়ন করে সদয় অনুমোদনের নিমিত্ত মহোদয় বরাবর এসাথে প্রেরণ করা হলো।

সংযুক্ত: বর্ণনামতে ০২ (দুই) পাতা।

যুগ্মনিবন্ধক
বিভাগীয় সমবায় কার্যালয়
ময়মনসিংহ।


০৪/০১/২৩

মোহাম্মদ রবিন ইসলাম
জেলা সমবায় কর্মকর্তা
ময়মনসিংহ
ফোন: ০২৯৯৬৬-৬৬৫২৭


District Cooperative Office, Mymensingh
Annual Procurement Plan (APP)
for Goods

FY: 2022-2023(January-March, 2023)

Ministry/Division : Rural Development & Cooperatives Division
 Budget: Revenue
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : District Cooperative Office, Mymensingh, 3831

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise/ Tender/R FQ	RFQ/Tender Opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total of Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Computer Materials (Toner)	No's	LS	DPM	HOPE	GOB	50000	As per instant requirement								
GR-2	Other Expenses - Stationary Materials (offset A4 papers & legal papers & others Stationary items)	No's	LS	DPM	HOPE	GOB	237700	As per instant requirement								
GR-3	Furniture Repairing	No's	LS	DPM	HOPE	GOB	100000	As per instant requirement								
GR-4	Computer and Office Equipment (Repair & Maintenance)	No's	LS	DPM	HOPE	GOB	50000	As per instant requirement								
GR-5	Liveries (Purchase)	No's	LS	RFQM	HOPE	GOB	40000	Planned Date	08Jan 2023	15Jan 2023	15Jan2023	22Jan20 23	29Jan 2023	Not Needed	21 da	
								Planned Days	0 day	7 days	0 day	7 days	7 days			
								Actual Date								
GR-6	Computer & Accessories (Purchase)	No's	LS	RFQM	HOPE	GOB	500000	Planned Date	08Jan 2023	15Jan 2023	15Jan2023	22Jan20 23	29Jan 2023	Not Needed	21 da	
								Planned Days	0 day	7 days	0 day	7 days	7 days			
								Actual Date								

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approvin g Authority	Source of Funds	Estid. Cost in Tk.	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender/R FQ	RFQ/Ten der Opening	RFQ/Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total of Cor Signa
								Planned Date	Actual Date								
GR-7	Office Equipment (Purchase)	No's	LS	RFQM	HOPE	GOB	206100	Planned Date	Actual Date		08Jan 2023	15Jan 2023	15Jan2023	22Jan20 23	29Jan 2023	Not Needed	21 d
								Planned Days	Actual Days								
GR-6	Furniture Purchase	No's	LS	RFQM	HOPE	GOB	200000	Planned Date	Actual Date		08Jan 2023	15Jan 2023	15Jan2023	22Jan20 23	29Jan 2023	Not Needed	21 d
								Planned Days	Actual Days								


 Mohammad Rabir
 District Co-operative
 Mymensingh